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PINAL COUNTY ROAD PAVING MITIGATOIN PROJECT 

4th QUARTER REPORT AS OF December 18, 2017 
 

Description of Project Activities and Milestones: 

Entellus - design consultant, to complete As-Built drawings by December 22, 2017. 
 

ViaSun Corporation completed the following tasks: 
Task      Completed 
Form/Pour/Strip Ford Crossings  October 6, 2017 
Subgrade Preparation    November 3, 2017 
Place ABC and Fine Grading   November 10, 2017 
Asphalt Paving    November 10, 2017    
Shoulder Grading    November 22, 2017 
Pavement Striping & Reflective Markers November 30, 2017 
Punch List Items    December 14, 2017 

 
Storm Water Prevention Plan maintained for duration of project. 
 
Continued environmental support and services through SWCA environmental consultant. 
 
Continued coordination with water resource. 

 
Continued identification and field location of existing water line to ensure no conflicts with road paving project. 

 
Pinal County In-House Construction Staff began the installation of erosion control measures on August 11, 
2017 and completed December 13, 2017. 
 
Pinal County In-House Sign Technicians began the installation of signs on November 27, 2017 and completed 
December 14, 2017. 

 

Pinal County In-House Sign Technicians began the installation of signs on November 27, 2017 and completed 
December 14, 2017. 

 
****CONSTRUCTION IS COMPLETE AS OF DECEMBER 14, 2017.  ADMINISTRATIVE CLOSE-OUT TO BE COMPLETED BY 
DECEMBER 31, 2017. 
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Summary of Expenditures 2nd Quarter: 
Entellus Engineering and Design Services……………………………………..$84,162.21 

SWCA Environmental Services……………………………………………….....$6,943.50 

Portable Toilet Services……………………………………………………………$385.00 

Inmate Contracted Services………………………………………………………..$532.00 

Equipment Purchases: 

Empire Skid Steer……………………………………………………....$66,495.76 

Vermeer Vacuum Trailer……………………………………………….$67,648.81 

Pinal County In-House Associated Expenditures: 

Labor…………………………………………………………………...$41,980.09 

Equipment……………………………………………………………....$33,741.26 

ADOT Spec Cattle Guards……………………………………………..$36,011.26 

Other Miscellaneous Materials and Small Tools under $5000………....$12,530.23 

 

 

TOTAL 2ND QUARTER EXPENDETURES AS OF JUNE 30, 2017....$350,430.12 

 

 

Summary of Expenditures 3rd Quarter: 
Entellus Engineering and Design Services……………………………………..$50,448.01 

SWCA Environmental Services………………………………………………...$19,441.80 

Equipment Purchases: 

Concrete Pump………………………………………………………… $70,346.19  

Pinal County In-House Associated Expenditures: 

 Labor…………………………………………………………………....$39,532.08 

  Equipment……………………………………………………………....$21,068.75 

  Plywood for Concrete Forms…………………………………………….. $406.70 

  Concrete 3,000 P.S.I……………………………………………………. $8,213.00 

  Aggregate Base Course…………………………………………………… $106.44 

  ADOT Spec Cattle Guards…………………………………………………$371.25 

  Rip Rap 6” – 14”………………………………………………………..$14,334.75 

 

  

TOTAL 3rd QUARTER EXPENDETURES AS OF SEPTEMBER 30, 2017...$224,269.27 

 

 

 

 

 

 

 

 

 



Summary of Expenditures 4th Quarter: 
Entellus Engineering and Design Services……...………………………….…..$73,432.91 

SWCA Environmental Services……………………………………………….....$3,498.70  

Viasun Construction Services……………………………………………….$5,016,586.12  

Pinal County In-House Associated Expenditures: 

 Estimated Labor……….…………………………………………….....$58,928.80 

  Equipment……………………………………………………………....$24,175.95 

  Pencils, Screws, and Concrete Stakes……….………………………..….. $272.54 

  Estimated Concrete 3,000 P.S.I…………….…………………………..$53,520.88 

  ADOT Spec Cattle Guards……………………………………………..$61,982.03 

  Estimated Rip Rap 6” – 14”……………….…………………………...$15,780.83 

  Traffic Signs……………………………………………………………..$9,868.35 

  

 

  

TOTAL 4th QUARTER EXPENDETURES AS OF DECEMBER 31, 2017...$5,318,047.11 
 

 

 

 

FINAL COMPLETED PROJECT EXPENDETURES AS OF DECEMBER 31, 2017 = 

$5,892,746.85 
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